



ZAMFARA STATE GOVERNMENT

HOPE-GOV

MINISTRY OF EDUCATION

**CONTRACTS AWARDED FROM JANUARY 2025 TO
MARCH 2025**



Summary:

This report details the contracts awarded by the Zamfara State Government in the first quarter between (January and March 2025). It outlines each project's title, approved sums, executing agencies, payment progress, outstanding balances, project locations, and the current status of execution.

Purpose:

This report is intended to promote transparency, support project monitoring and evaluation, and provide an accountability framework for the state's public procurement activities.

This document is a public record prepared for the benefit of citizens and stakeholders in Zamfara State's governance process.

Prepared By:

Zamfara State – Hope-Gov

Date of Preparation:

April 15, 2025



NUMBER OF CONTRACTS AWARDED BY THE STATE GOVERNMENT FROM JANUARY 2025 TO MARCH

| S/ N | PROJECT TITLE | APPROVED SUM | CLIENT ORG. | DATE | PROJECT LOCATION | AMOUNT PAID | PERCENTAGE % | REMARKS |
|---------|---|-----------------|-----------------------|------------|---------------------|-----------------|-----------------|-----------------------|
| 1 | CONSTRUCTION OF PERIMETER FENCE | ₦508,920,307.05 | BOBO Resources Ltd | 10/03/2025 | ZAMSUT | ₦508,920,307.05 | 70% | Under construction |
| 2 | RENOVATION OF SENIOR SECONDARY SCHOOL BOARD AND SUPPLY OF FURNITURE AND EQUIPMENT | ₦16,733,000 | Direct Labour | 11/02/2025 | GUSAU | ₦16,733,000 | 70% | - |
| 3 | RENOVATION OF SCHOLARSHIP BOARD AND PURCHASE OF OFFICE EQUIPMENTS | ₦27,426,000 | Direct Labour | 02/04/2025 | GUSAU | ₦27,426,000 | 100% | Completed |



| | | | | | | | | |
|---|--|-------------------------------|-------------------------------|-----------------|-----------------------|-------------------------------|-----|-----------------------|
| 4 | PROCUREMENT/ PURCHASE OF BAFARAWA SCHOOL FOUNDATION | ₦2,500,000 | Alh. Attahiru Bafarawa | 23/04/2025 | SHINKAFI | ₦2,500,000 | 75% | Under Construction |
| 5 | COMPLETION OF BAFARAWA FOUNDATION SCHOOL AT | ₦3,780,030,925.83 | MERRSBAR PROPERTIES LTD | 23/04/2025 | SHINKAFI | ₦3,780,030,925.83 | 75% | Under construction |
| 6 | COMPLETION OF FACULTY OF SCIENCE AT ZAMSUT TALATA MAFARA | Soft Copy Attached | Mai Buhu Gummi | January 2025 | Soft Copy Attached | | | |
| | TOTAL | ₦ 4,335,610,232.88 | | | | ₦ 4,335,610,232.88 | | |



NUMBER OF CONTRACTS AWARDED BY THE STATE GOVERNMENT FROM JANUARY 2025 TO MARCH

| S/N | PROJECT TITLE | APPROVED SUM | CONTRACT SUM | CLIENT/ CONTRACTOR | DATE | PROJECT LOCATION | AMOUNT PAID | PERCENTAGE ACHIEVED (%) | OUTSTANDING BALANCE | REMARKS |
|-----|--|--------------------|--------------------|----------------------------------|----------|------------------------------|--------------------|-------------------------|---------------------|---------|
| 1 | Proposed Conversion of Sambo Secondary School to Sambo Technical College | 437,721,105.75 | 437,721,105.75 | SURGYMADE Scientific Nigeria LTD | 2/8/2025 | Sambo Secondary School Gusau | 131,316,331.73 | 39% | 306,404,774.03 | |
| 3 | Renovation and Furnishing of State Senior Secondary School Education Board | 77,673,126.35 | 77,673,126.35 | IMFAS GENERAL MERCHANT LIMITED | 2/8/2025 | Commissioners Quarters | 62,138,501.08 | 83% | 15,534,625.27 | |
| 4 | Renovation and Furnishing of Zamfara State Teacher Service Board | 78,438,090.28 | 78,438,090.28 | SHT STANDARD CONSTRUCTION | 2/8/2025 | Commissioners Quarters | 23,531,427.08 | 36% | 54,906,663.20 | |
| | TOTAL | 593,832,322 | 593,832,322 | | | | 216,986,260 | | 376,846,062 | |